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1.  Originator 
 
Benzell Floyd 

2.  Log Date: 
      
07/24/03 

3.  CCR #: 
  
03-0521    

4. Rev: 
    

— 

5.  Tel: 
 
(301) 925-0518 

6. Rm #:  
 
3083 

7. Dept. 
 
Dev 

8. CCR Title: Move ilmserv to the DMZ associated with the EDF's Firewall B 
 
9. Originator Signature/Date 
  
Benzell Floyd     /s/     07/24/03          

10.   Class  
       

IN 

11.  Type:    

CCR  
  

12. Need Date: 07/28/03  
 

13.  Office Manager Signature/Date 
 
Desryn Duncan     /s/     07/24/03 

14.  Category of Change:  
EDF (RTSC) 

15.  Priority: (If “Emergency” 
fill in Block 27).   
Emergency 

16. Documentation/Drawings Impacted (Review and submit 
checklist): 
      

17. Schedule 
Impact: 
      

18.   CI(s) Affected:MLCI 

19.  Release Affected by this Change:  
N/A      

20. Date due to Customer: 
                  

21.  Estimated Cost:     
None - Under 100K  

22. Source Reference:       NCR (attach)      Action Item    Tech Ref.   GSFC    Other: 
ECS COTS Deployment Plan, Vol 8 (335-CD-008-001) 

23.   Problem:  (use additional Sheets if necessary) 
The Remedy Inventory, Logistics, and Maintenance (ILM) application/database on ilmserv needs to be accessible to users outside of 
the EDF for ILM intersite data exchange purposes. Recent testing in the PVC revealed that ilmserv, currently installed inside the EDF 
firewalls, is not readily accessible to external Remedy ILM users using the PVC PC (p0dip04) or the VATC PC (t1dpp02).  

24.  Proposed Solution:  (use additional sheets if necessary) 
Move ilmserv into the DMZ associated with the EDF's Firewall B and make ilmserv to accessible to external users (e.g., EDF, PVC, 
VATC, DAACs Remedy ILM users). 

25.  Alternate Solution:  (use additional sheets if necessary) 
None 

26.  Consequences if Change(s) are not approved:  (use additional sheets if necessary) 
      

27.  Justification for Emergency (If Block 15 is “Emergency”): 
This move is needed to support Remedy ILM acceptance testing activities starting on July 29, 2003. Test includes 
verification of the ILM intersite data exchange capability and this necessitates PVC PC (p0dip04) and VATC PC 
(t1dpp02) communicating with ilmserv. 
28.  Site(s) Affected: EDF    PVC    VATC   EDC        GSFC  LaRC    NSIDC    SMC   AK   JPL    
                                       EOC     IDG Test Cell     Other        
29. Board Comments: 30.  Work Assigned To: 31.  CCR Closed Date: 

32.  EDF/SCDV CCB Chair (Sign/Date): 
Jason Wardenburg     /s/     07/24/03 

  Disposition:  Approved   App/Com.   Disapproved   Withdraw   Fwd/ESDIS ERB  

                         Fwd/ECS    
33.  M&O CCB Chair (Sign/Date):   Disposition:  Approved   App/Com.    Disapproved   Withdraw  Fwd/ESDIS ERB 

                         Fwd/ECS       

34.  ECS CCB Chair (Sign/Date): 
 
 

Disposition:   Approved   App/Com.     Disapproved   Withdraw   Fwd/ESDIS ERB 

                        Fwd/ESDIS 
CM01JA00 Revised 8/2/02 ECS/EDF/SCDV/M&O 


